

Please Archive
FBA-EDB Minutes
3 June 87
to
~~8/~~
14 August

SES-113-87
3 June 1987

MEMORANDUM FOR: Distribution

THROUGH:

[redacted]

Chief, Requirements Analysis Branch, ADD/ESG/FBIS

FROM:

Bill Stanbridge
Systems Engineering Support, General Electric

SUBJECT:

Field Bureau Automation ERB Meeting Report

STAT

1. An FBA Engineering Review Board was held on 2 June 1987 at 1300. See Attachment A for the list of attendees. See Attachment B for the agenda.

2. [redacted] opened the meeting and reviewed the minutes of the last FBA ERB meeting.

STAT

a. The draft FBA CM Policy was returned to Bill Stanbridge for incorporation of the FBA ERB member comments received to date. Al Coffin provided a brief status report on the draft Operational CM Plan being prepared for the AFS installation. This Operational CM Plan also makes provisions for the FBA ERB.

b. The LEC engineer will arrive at the Paraguay Bureau on 10 June 1987. [redacted] has confirmed travel arrangements with LEC and the Paraguay Bureau.

STAT

c. The FBA ERB Chairman has not received a C/ESG response to the ERB recommendation that an upgrade at Cologne be deferred until 1988. As a result, the ERB has not yet responded to Cologne's request for PCs in lieu of a LAN.

d. The FBA-1 equipment for Hong Kong is at the depot. This hardware is scheduled to arrive in Hong Kong on 11 June. The first part of the LEC installation team is scheduled to arrive in Hong Kong on 15 June. The remainder of the LEC installation team is scheduled to arrive on 22 June. The LEC training team is scheduled to arrive on 29 June. IOC for the Hong Kong Bureau is scheduled to be completed by 17 July.

e. [redacted] reported that the Comscribe printers will handle both Baudot and ASCII format.

STAT

SES-113-87

Page Two

SUBJECT: Field Bureau Automation ERB Meeting Report

f. Jerry and [] presented the results of their investigation into the requirements for pony lines at FBA-1 bureaus. See Attachment C for the results.

STAT

3. Twila reviewed the status of open DRs. See Attachment D for the DR Status Report.

a. DR-SK-003-86 Copal Printer

LOGS has not yet shipped the new Epson printer to replace the Copal printer. DR remains open pending arrival of the printer at Seoul.

b. DR-AU-003-87 Press Agency UPS

Vienna has discovered that when power is lost or fluctuates, the Press Agency workstation remains off until re-booted. LEC has determined that the UPS units scheduled for Vienna and other bureaus can support the LAN File Server workstations and the Press Agency workstations. DR is closed.

c. DR-AU-004-87 EXTEL Printer Problem

DR was originally submitted as DR-AU-005-87, but has been renumbered by the ERB as agreed at the previous ERB meeting. Vienna reported that two Extel printers were dropping text. Vienna has discovered that the problem with the Extel Comscribe printers was a faulty encoder disk clearance adjustment. Vienna has corrected the encoder disk clearance on both printers and solved the problem. DR is closed.

d. DR-AB-001-86 Victor Computer Set-Up

Abidjan has reported the receipt of the hardware items required as replacements for the failed parts identified in the DR. DR is closed.

SES-113-87

Page Three

SUBJECT: Field Bureau Automation ERB Meeting Report

4. Twila reported on the status of the FBA-1 installation at Vienna.

a. The Bureau has transferred to the FBA-1 System and all is going well.

b. LEC has been investigating DR-AU-001-87 and DR-AU-002-87. There do not appear to be any quick and elegant solutions to DR-AU-001-87. LEC has made changes to the DTS/TRANSMIT software interface in order to get it operating. Since Jeff Berthiaume and Scott Carpenter participated in the Vienna installation, Twila requested that they investigate the DTS/TRANSMIT interface problem, specifically the question of DTS commonality, and Vienna's request for two commo lines to the TRANSMIT workstation.

c. The Bureau is expected to reach IOC by 5 June 1987.

d. Vienna has already requested bids for a voltage regulator.

e. There will be a Vienna FBA-1 installation debrief in the ESG Conference room on 9 June at 0900.

f. There have been informal reports of on-site requests for "changes and improvements" during the Vienna FBA-1 installation. Bureaus are reminded that they should not expect LEC engineers to make bureau desired changes during the FBA-1 installation. Some changes will be required for local customization to achieve IOC, but these changes will be controlled by the senior LEC representative and reported to the ERB. There is an FBA-1 baseline to be maintained. Implementation of ad hoc changes to the FBA-1 system during installation at each bureau would have a cost and schedule impact at each bureau as well as an impact on the overall FBA-1 baseline maintenance effort.

5. Twila also reported on the status of the upgrade installation at Key West.

a. Key West has changed the Okidata printer configuration as recommended by LEC. Key West is no longer experiencing a data overrun condition during the morning dump of overnight traffic from the DTS switch. The DTS switch has removed the ten second delay between messages to Key West without an adverse effect.

STAT

SES-113-87
Page Four

SUBJECT: Field Bureau Automation ERB Meeting Report

b. Key West has again requested printer paper stands and an additional printer. [] will inform Key West that the paper stands are on back-order, and Jerry will check into the availability of a new Comscribe printer.

STAT

c. Ed will find out if the new monitor has arrived at Key West and advise the bureau to return the failed monitor to LEC.

d. Key West has also complained about the documentation of their upgrade provided by LEC. [] will draft a response to the bureau.

STAT

6. Open Discussion covered the following topics:

a. The ERB wishes to clarify the repair procedures for bureau printers. Those bureau printers which have established repair procedures from FED will continue to be repaired with using FED procedures. If those printers interface with the FBA-1 system, the bureau will also submit a DR to the FBA ERB. If those printers do not interface with the FBA-1 system, the bureau will not submit a DR to the FBA ERB.

b. FBA-1 configuration documentation is due from LEC 30 days after IOC at each FBA-1 bureau. The ERB agrees with LEC that the FBIS AUTODIN/DTS ICD needs to be updated, but does not believe it to be feasible to update the document before LEC begins the FBA-1 system installation at each bureau. The ERB would prefer to update the document after each FBA-1 bureau reaches IOC with the FBA-1 system. The information gained during the installation and reported in the LEC configuration document will be used to update the AUTODIN/DTS ICD.

c. The ERB has received a request from Seoul for authorization to buy three Forum PCs and printers. The ERB regards the Forum PCs as throw away units which will not be supported. In order to prevent needless expenditures and reduce future support problems, the ERB does not want to increase the number of Forum PCs at the bureaus. Jeff will send a message to Seoul advising them not to buy the Forum PCs. When the FBA-1 system is installed at Hong Kong, the Forum PCs will be replaced by Victor PCs. Five used Forum PCs will be passed on to Seoul, three for use and two as hot spares.

SES-113-87

Page Five

SUBJECT: Field Bureau Automation ERB Meeting Report

d. [] and Scott Carpenter will be providing a trip report on their visit to the S & T Units. Their report will address the short and long term requirements of the S & T Units, as well as the level of ESG/ADD support required.

STAT

e. CRW is developing a response to the BACH enhancement request submitted by London.

f. There will be a demonstration of the Haithkit PC-Comscribe configuration on 1 July, during Len Haithcock's visit to FBIS Headquarters. Location and time are still TBD.

7. The next Field Bureau ERB is scheduled for Tuesday, 16 June at 1300.

William F. Stanbridge

Attachments:

- A. FBA ERB Attendees
- B. FBA ERB Agenda
- C. Pony Line Requirements
- D. DR Status Report

SES-113-87

SUBJECT: Field Bureau Automation ERB Meeting Report

DS&T/FBIS/ESG/ADD/SES:WStanbridge:mlh/527-8600 (3JUN87)

Distribution:

Original - C/ESG
1 - C/ADD
1 - DC/ADD
1 - C/RAB
1 - C/HED
1 - C/FED
1 - C/PROD
1 - C/OPS
1 - SAM/PROD
1 - SA/OPS
1 - B. Pratt, COTR
1 - T. Forrest, Bur. Seg. Mgr.
1 - LEC
1 - GE/SES Staff
1 - GE/SES Chrono
1 - ADD Staff
1 - ADD Chrono
14 - Bureau Chiefs
1 - Cologne
3 - S & T Units

ATTACHMENT A

FBA ERB Attendees

T. Engle
E. Knox
D. Bernholz
J. Berthiaume
M. Tanigawa
A. Coffin
W. Stanbridge
S. Carpenter
L. Steinberg
J. Barrett
T. Forrest

ATTACHMENT B

FBA ERB AGENDA

- 1) Review of Minutes
 - ERB Meeting Schedule
 - Draft FBA CM Policy Status
 - Paraguay visit results
 - Vienna DR Numbering
 - C/ESG decision on Cologne LAN
 - S & T Unit Requirements
- 2) Review of DR Status
 - DR-SK-003-86 Copal Printer
 - DR-MB-003-86 IBM PC Disk Problem
 - DR-AU-034-86 Comscribe Printers
 - DR-AU-044-86 LIPS-10 Laser Printer
 - DR-AU-001-87 FBA TRANSMIT
 - DR-AU-002-87 FBA-1 TRANSMIT Software Interface
 - DR-AU-005-87 File Server Disk Space
 - DR-HK-001-87 IBM PC/XT Disk Failure
- 3) Vienna Status
 - ZFX Requests
 - Voltage Regulator Bids
 - Power Improvements
 - Failure of 2 IBMs
- 4) Key West Status
 - Failed Monitor
 - Additional Printer
 - DTS Interface
- 5) Hong Kong Status
 - Equipment
 - LEC Installation Team
- 6) Open Discussion

ATTACHMENT D

DR Status Report

<u>DR No.</u>	<u>Date</u>	<u>Title</u>	<u>Action</u>	<u>Status</u>
DR-AU-034-86	1/9/87	Comscribe Printers	GE	Investigating
DR-AU-044-86	4/30/87	LIPS-10 Laser Printer	LEC	Monitoring
DR-AU-001-87	5/15/87	FBA TRANSMIT	LEC	Investigating
DR-AU-002-87	5/13/87	FBA-1 TRANSMIT Interface	LEC	Investigating
DR-AU-003-87	5/15/87	Press Agency UPS	LEC	Closed
DR-AU-004-87	5/20/87	Extel Printer Problem	AU	Closed
DR-AU-005-87	6/10/87	File Server Disk Space		
DR-PY-001-86	3/6/87	Garbled BACH Printout	ADD	BACH Development
DR-SK-001-86	12/12/86	BACH Capitalization Errors	ADD	BACH Development
DR-SK-003-86	3/13/87	Copal Printer Failure	LEC	Closure Pending
DR-MB-003-86	5/6/87	IBM PC Disk Problem	LEC	Closure Pending
DR-AB-001-86	4/21/87	Victor Computer Set-Up	LEC	Closed

ATTACHMENT D

DR Status Report

<u>DR No.</u>	<u>Date</u>	<u>Title</u>	<u>Action</u>	<u>Closure Date</u>
DR-AU-031-86	12/4/86	Archive Log	GE	5/5/87
DR-AU-033-86	12/25/86	File Server Disk Error	GE	5/5/87
DR-AU-040-86	3/6/87	LAN Configuration Report	LEC	3/17/87
DR-AU-042-86	3/23/87	Laser Printer Problem	ERB	4/21/87
DR-AU-043-86	3/30/87	File Server FAT Error	GE	4/13/87
DR-AU-003-87	5/15/87	Press Agency UPS	LEC	6/3/87
DR-AU-004-87		UNASSIGNED		Closed
DR-AU-005-87	5/20/87	Extel Printer Problem		6/3/87
DR-TA-001-86	3/23/87	IBM Diagnostic Routines	GE	4/13/87
DR-TA-002-86	4/13/87	PC/XT Disk Fix	LEC	5/5/87
DR-TA-003-86	4/16/87	Comscribe Cable Connection	LEC	5/5/87
DR-SK-002-86	4/2/87	Victor Computer Problems	ADD	4/10/87
DR-FL-001-86	3/24/87	IBM PC Disk Failure	LEC	4/17/87
DR-FL-002-86	3/24/87	BACH Data File Error	ADD	4/17/87
DR-LD-001-86	3/3/87	Non-Staff Report Problem	ADD	3/20/87
DR-NC-001-86	4/14/87	Request for UPS	ADD	4/21/87
DR-JN-001-86	4/13/87	"WRITE NOW" Anomaly	ADD	4/21/87
DR-MB-001-86	4/8/87	Victor Disk Problem	ADD	5/5/87
DR-MB-002-86	4/23/87	Victor/EXTEL Connection	LEC	5/5/87
DR-AB-001-86	4/21/87	Victor Computer Set-Up	LEC	6/3/87

DR Status Report

<u>DR No.</u>	<u>Date</u>	<u>Title</u>	<u>Action</u>	<u>Closure Date</u>
---------------	-------------	--------------	---------------	---------------------